SILVER/PETRUCELLI

Architects/ Engineers/ I nterior Designers
3190 Whitney Avenue, Hamden, CT 06518-2340

Tel: 2032309007 Fax: 203 230 8247
silverpetrucelli.com

MEMORANDUM OF MEETING

PROJECT: Eckerdey-Hall Senior Cntr, Middletown, CT
CLIENT: Town of Middletown

MEETING PLACE: Eckersley-Hall

DATE AND TIME: October 29, 2013

ATTENDEES:
Aresco Construction Silver/Petrucelli Architects | Town of Middletown—Building Dept.
Site Contractor HVAC Contractor Asbestos Contractor

Purpose: Construction Progress M eeting #4
Stage of Construction: Demalition, Drilling, Abatement
Attendeesfor next meeting: Site, M echanical, Electrical

TOPICS OF DISCUSSION;

1.

2.

7.

8.
9.
10.
11.

Safety issues; Hardhats mandatory, no smoking within 20" of building (designated area will be
provided, Bathroom access. (Item to be reviewed weekly). No issues from previous meeting.

On site environment issues, VOC's, Housekeeping, ventilation, clean areas, water, duct work. (Item
to be reviewed weekly). No issues from previous meeting.

LEED Management; waste management (dumpster classifications), training, manufacture/warehouse
distance to job site, recycling content. (Item to be reviewed weekly). No issues from previous
meeting.

Submittals; labeling, timelines, in house/out house review personnel. 10/15 - Subcontractors were
reminded to provide division numbers. (Item to be reviewed weekly).

Town inspections & permits; 10/8 - Who is pulling permits, lead time might take an extended
amount of time. (Item to be reviewed weekly).

Geo thermal: contractor to start drilling on October 14™ . Ongoing. 10/15 — Nine wells are drilled &
half are filled with grout. Trenching has started. 10/29 — South end completed with grout. Waiting
for test results. Drilling again on 11/6.

Trenching; October 28" is tentatively set up for trenching. 10/15 - Trenching has started ahead of
schedule. 10/29 - South end trenching has been completed with backfill & compaction in progress.
Demolition ; 10/29 - 40% complete on upper level & 65% completed on lower level.

Attic area; Working up in the attic area. 10/29 — existing items are in process of being removed.
See attached contractor’s update sheet.

All individuals were asked if any outstanding concerns were left on the table at the end of the
meeting. All were in agreement that all concerns were addressed at this meeting.




Item/l ssue Completed by | Open or Closed

Room 28 chalkboard to be removed? Item is obstructing new construction. SPA Closed
Chalkboard to remain with new trim work.

Pages for the Hot water heater submittals need to be stamped individually. SPA Open
Electrical contractor needs Data contractor. SPA Open

Who is to provide testing for concrete slabs & footings? Structure only? SPA Closed
Owner or contractor. Town to solicit bidders (Donna Imme).

Is there a phone system being installed & where? SPA Open
Aresco needs the Kiln exhaust manufacturer & product data. SPA Open
Projection screen cut shedt. SPA Open

CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING:

1. Abatement — Air monitoring starting tomorrow (10/16). Abatement will be completed this week.
Closed.

2. Attachments- 1. Aresco Project Update. 2. Aresco Window/screen preconstruction report. Closed.

3. Drilling isall thisweek and next. No problems so far. Repeat of line 7. Closed.

4.  Existing portable structureis still in need of ahome.10/15 — Structure might have an interested
party. 10/29 - Structure to be demo’d due to structural condition. Closed.

5. Abatement starting on October 11™. Ongoing. 10/15- Completed Upper Level & on going on Lower
Level. Should be completed next week. 10/29 — Boiler & roof are left to be abated. To be scheduled
at alater date. Closed until later date.

PHOTOS:

Any corrections, additions, or comments should be made to Silver / Petucelli + Associates within 14
days of the date of the meeting.

Distribution: Distribution list, file



PROJEGT UPDATE

Week Ending November 2

PROJECT:  Middletown Senor/ Community Center
61 Durant Terrace
Middletown, CT

GENERAL CONTRACTOR:  Aresco Construction Company

PROJECT STATUS:
Interior Demolition Ongoing basement 75% complete Upper 50% complete
Submittals / shop drawings on going
Abatement completed upper and lower levels
Geothermal well drilling 50% complete
Geothermal grouting completed for first 9 wells
Geothermal underground ongoing
SCHEDULE: Continue interior demolition
Begin some LVL framing for attic openings
Continue geothermal underground piping
Begin attic demolition
COST ISSUES: Oil Tank Removal
CRITICAL ISSUES
1. Oil tank removal approval
2,
3. Kiln exhaust information from owner
4. Review owner’s data vendor
5. Projection screen cut sheet from owner
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